
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRAr~S BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSIO,'·j 

CONFERENCE CALL MINUTES 
July 2, 2013, 3:00PM- 4:00 PM 

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and 
Andre Boutros 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Beatriz Lacson, Rick Land, and Peter Lee, and Ashley Nguyen 

1. RETROFIT SCHEDULE/ OPENING 
BEFORE OR AFfER RETROFIT 
• The Chair enumerated the agenda items 

he hopes to cover in this teleconference: 
1. Retrofit Schedule/Opening Before or 

After Retrofit, and 
2. Bolt Report/Mechanics of Releasing 

the Report. 

• The Chair thanked T. Anziano for his 
memo on Item 1. 

o T. Anziano indicated he received a 
schedule yesterday showing XKT 
completion date in the 3rd week of 
September. Based on this, retrofit 
completion would happen between mid­
October and mid-December. Another 
schedule is expected from ABF 
momentarily. 

o The Chair reported he received 
information from Brian Petersen that 
ABF would need 53 days to install, 
which puts retrofit completion at mid­
November. 
~ The latest schedule from an e-mail 

just now received from 
B. Petersen gives a new date of 
December 10-a three-month delay 
but still allows seismic safety 
opening (SSO) before the end of the 
calendar 
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(Continued) 

Items Action 
o The Chair and A. Boutros indicated 

their desire to be consistent with the 
TBPOC public pronouncement to open 
the bridge after retrofit is completed. 

o M. Dougherty reported that he reached 
out to the Seismic Safety Peer Review 
Panel (SSPRP) members Drs. Seible and 
Fisher on this matter, and both were 
stout in their opinion that the shear key 
is not a seismic safety issue and concur 
with the Department on opening the 
bridge on Labor Day. He noted that he 
is a proponent of Labor Day SSO. 

o Discussion items included: range of 
alternatives for bridge opening before or 
after retrofit completion; merits of the 
two sides of the difficult decision; toll 
plaza drainage work impact; public and 
political risks of opening before retrofit 
completion; opening bridge one 
direction at a time; Alabama fabrication 
pace; December 10 implications; 
weather factor. 

2. BOLT REPORT/ MECHANICS OF 
RELEASING THE REPORT 
• The Chair noted that the revised report 

reflects yesterday's discussion, and 
pointed out that it says we retrofit 
before we open. He proposed two other 
changes and asked each member for 
their comments and added revisions to 
the report. 

o The Chair suggested taking action to 
release the report and post it Monday, 
July 8, noon, after the 10:00 AM 
Sacramento legislative briefing; he 
plans to tell his Commission about the 
report the same day the news is released 
to the Legislature. 
);;;> R. Rentschler and W. Shuck will 

handle the press release between 
Monday noon and Wednesday 
morning. 

);;;> He plans to call the CEOs of ABF and 
TY Lin on Friday, to tell them that 
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(Continued) 

Items Action 
the report is coming and what it 
says. 

o The goal is to wrap-up tomorrow after 
the teleconference with the SSPRP, have 
all revisions toP. Lee by Friday 
morning, for posting on the BATA 
website on Monday noon. 

o T. Anziano indicated that the PMT will 
have a conversation with ABF late 
morning tomorrow regarding the 
schedule, weather, and the longer-than­
expected duration of the Alabama 
fabrication. 

Adjourned: 4:29PM 

• The TBPOC to have a conference 
call with the SSPRP at 4:00PM 
tomorrow. 

o Staff to provide the SSPRP with 
the Executive Summary for this 
call. 

TBPOC CONFERENCE CALL MINUTES 
July 2, 2013, 2:00PM- 4:00 PM 

APPROVED BY: 

STEVEHEMm~ 
Executive Director, Bay Area Toll Authority 

Andre Boutros 
Executive Director, California Transportation Commission 

Date 
Director, California Department of Transportation 
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